

1 BILL NO. S-85-05-

2 SPECIAL ORDINANCE NO. S-

3 AN ORDINANCE approving Change Order
4 No. 1 - Contract No. 84-W-1 -
5 Northwest Reservoir with Preload
6 Technology, Inc., in connection
7 with the Board of Public Works and
8 Safety.


9 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
10 THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 - Contract No. 84-
12 W-1 - Northwest Reservoir, with Preload Technology, Inc., in con-
13 nection with the Board of Public Works and Safety, for:


14 This Change Order is necessary because
15 of the potential for a blotchy ex-
16 terior finish due to the cement-based
17 nature of Thoroseal as well as the
18 beige color. Using a finish coat of
19 Thorocoat will provide a uniform ex-
20 terior appearance. Because of this
21 change in coating systems and the
22 seasonal limitations in applying the
23 coating, the contract completion time
24 needs to be extended to May 7, 1985;

25 involving a net increase of Twelve Thousand One Hundred Twenty
26 and No/100 Dollars (\$12,120.00), all as more particularly set
27 forth in the specifications, and which is on file with the Office
28 of the Board of Public Works and Safety, and is by reference in-
29 corporated herein, made a part hereof and is hereby in all things
30 ratified, confirmed and approved.

31 SECTION 2. That this Ordinance shall be in full force
32 and effect from and after its pasage and any and all necessary
approval by the Mayor.

33 
Councilmember

34 APPROVED AS TO FORM
35 AND LEGALITY

36 
Bruce O. Boxberger, City Attorney

PROJECT: DIV. I - 4.0 MG NORTHWEST RESERVOIR,CHANGE ORDER NO. 1CONTRACT 84-W-1OWNER: CITY OF FORT WAYNE, INDIANACONTRACTOR: PRELOAD TECHNOLOGY, INC.CONTRACT DATE: 4/4/84

The CONTRACTOR is directed to make the following changes in the Contract Documents as set forth in this Change Order and attachments (see attached cost breakdown):

Description of the Change:

To modify the exterior coating system from a two-coat Thoroseal application to a single Thoroseal coat and single cover coat of Thorocoat.

Reason for the Change:

This change is due to the potential for a blotchy exterior finish due to the cement-based nature of Thoroseal as well as the beige color. Using a finish coat of Thorocoat will provide a uniform exterior appearance. Because of this change in coating systems and the seasonal limitations in applying the coating, the contract completion time needs to be extended to May 7, 1985.

Attachments:

These changes result in the following adjustment of Contract Price and Contract Time:

Original Contract Price: \$976,690.00
Contract Price Prior to
this Change Order: 976,690.00
Net (Increase)(Decrease)
resulting from this C.O.: 12,120.00
Current Contract Price
including this C.O.: \$988,810.00

Original Contract Time: 180 days
Net (Increase)(Decrease)
resulting from this C.O.: 150 days
Current Contract Time
including this C.O.: 330 days

Approved By:

CONTRACTOR:

Name and Title

PRELOAD TECHNOLOGY, INC.

Company Name

Date:

ENGINEER:

Name and Title

BONAR & ASSOCIATES, INC.

Company Name

Date:

FORT WAYNE

OWNER: BD. OF PUBLIC WORKS & SAFETYBeta R. Jantz
J. D. ConnerDate: 5-1-85Thomas J. Lenora Const. Coordinator
January 21, 1985JAN. 30, 1985

Read the first time in full and on motion by Henry,
seconded by Stier, and duly adopted, read the second time
by title and referred to the Committee City of Fort Wayne (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne
Indiana, on _____, the _____ day of
_____, 19____, at _____ o'clock _____ M., E.S

DATE: 5-14-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry,
seconded by Stier, and duly adopted, placed on its
passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>7</u>	<u>2</u>	_____	_____	_____
<u>BRADBURY</u>	_____	<u>✓</u>	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	_____	<u>✓</u>	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 5-28-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. D-97-85

on the 28th day of May, 1985,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 29th day of May, 1985,
at the hour of 11:30 o'clock A.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of may,
1985, at the hour of 3:00 o'clock P.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

TITLE OF ORDINANCE Change Order No. 1 - Contract 84-W-1 - Northwest ReservoirDEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetyJ-85-05-29

SYNOPSIS OF ORDINANCE Change Order #1 - Contract 84-W-1 is necessary because of the potential for a blotchy exterior finish due to the cement-based nature of Thoroseal as well as the beige color. Using a finish coat of Thorocoat will provide a uniform exterior appearance. Because of this change in coating systems and the seasonal limitations in applying the coating, the contract completion time needs to be extended to May 7, 1985. Preload Technology, Inc. is the Contractor.

EFFECT OF PASSAGE To modify the exterior coating system from a two-coat Thoroseal application to a single Thoroseal coat and single cover coat of Thorocoat.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$12,120.00 increase

ASSIGNED TO COMMITTEE _____

BILL NO. S-85-05-29

REPORT OF THE COMMITTEE ON CITY UTILITIES


WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 1
Contract No. 84-W-1 - Northwest Reservoir with Preload Technology, Inc.,
in connection with the Board of Public Works and Safety

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
~~(RESOLUTION)~~


YES


NO


THOMAS C. HENRY
CHAIRMAN

JANET G. BRADBURY
VICE CHAIRWOMAN

DONALD J. SCHMIDT


JAMES S. STIER


CHARLES B. REDD

CONCURRED IN 5-28-85

SANDRA E. KENNEDY
CITY CLERK